

Schedule for Lafayette Housing Element Update

Tasks	Oct-2013	Nov-2013	Dec-2013	Jan-2014	Feb-2014	Mar-14	April-2014	May-14	Jun-14	July-2014	Aug-2014	Sept-2014	Oct-14	Nov-14	Dec-14	Jan-15	Feb-15	Mar-15	Apr-15	
Finalize Existing Conditions/Needs																				
Review and Evaluate Existing Policies																				
Adequate Sites Analysis																				
Evaluate Governmental and Non-																				
Update the Housing Element																				
Public Process																				
Subcommittee Followup																				
City Council Update																				
Workshop #1																				
Workshop #2																				
Workshop #3																				
Planning Commission Initial Draft Review																				
CC Initial Draft Review and Approval for Submission to HCD																				
Planning Commission Final Draft Review/Approval																				
City Council Adoption																				
Prepare Draft Initial Study for ISMND																				
Circulate Initial Study for 30-Day Public																				
Submit Draft to HCD for 60-Day Review																				
Prepare Response to HCD Comment Memo																				
Submit Adopted Element to HCD																				
City Draft Reviews																				
HCD Reviews																				

First Administrative Draft Second Administrative Draft